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EPA REGION 6 REMEDIAL ACTION CONTRACT 2
CONTRACT: EP-W-06-004
MONTHLY STATUS REPORT
VOUCHER NO. 111
Task Order: 0100-RSBD-06A3 Report Period: March 2015
Task Order Name: Arkwood, Inc. Firm: EA
EPA Task Order Monitor: | Stephen Tzhone Tasks: 1
EPA Contracting Officer: Michael Pheeny Percent Complete: 58.6%
EPA Project Officer: Rena McClurg Period-of-Performance: 20 November 2015
EA Program Manager: Tim Startz EA Project Manager (PM): Ted Telisak
EA Financial Manager: EA Alternate PM:

1. INTRODUCTION
This report covers the period 28 February — 27 March 2015.
During this report period, EA Engineering, Science, and Technology, Inc., PBC (EA) conducted
activities under Task 1 of this Task Order. The specific activities conducted under this task are
summarized below. The percent complete estimate is based on cumulative costs incurred versus
authorized funding of the Task Order.

2. PROGRESS MADE DURING THIS REPORT PERIOD

2.1 TASK 1 -PROJECT PLANNING AND SUPPORT
The EA Project Manager: (1) communicated project status to the U.S. Environmental Protection
Agency (EPA) Task Order Monitor (TOM), (2) coordinated staffing of technical support,
(3) conducted routine budgeting and cost control activities, and (4) prepared the monthly status

report.

On 19 March 2015, EA submitted the monthly status report and invoice for this Task Order to
EPA.

On 26 March 2015, EA received a link to a data storage and retrieval website, which will allow
EA to review potentially responsible party (PRP) data when it becomes available.

2.2 TASK 2 - COMMUNITY INVOLVEMENT
This task had no activity.
2.3 TASK 3 - FIELD INVESTIGATION/DATA ACQUISITION

This task had no activity.
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24  TASK 4 -SAMPLE ANALYSIS

This task had no activity.

2.5 TASK 5 - ANALYTICAL SUPPORT AND DATA VALIDATION
This task had no activity.

26  TASK 6-DATA EVALUATION

This task had no activity.

2.7 TASK 7 -RISK ASSESSMENT

This task had no activity.

2.8 TASK 8 - TREATABILITY STUDY/PILOT TESTING
This task had no activity.

2.9 TASK 9 -REMEDIAL INVESTIGATION REPORT

This task had no activity.

210 TASK 10-REMEDIAL ALTERNATIVES SCREENING
This task is currently inactive.

211 TASK11-REMEDIAL ALTERNATIVES EVALUATION
This task is currently inactive.

212 TASK 12 -FEASIBILITY STUDY REPORT

This task had no activity.

2.13 TASK 13 -POST REMEDIAL INVESTIGATION/FEASIBILITY STUDY
SUPPORT

This task had no activity.

2.14 TASK 14 - ADMINISTRATIVE RECORD
This task is currently inactive.

2.15 TASK 15-TASK ORDER CLOSEOUT

This task had no activity.
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3. PLANNED, START, COMPLETION DATES FOR EACH TASK ORDER TASK

Planned Actual Month of Percent
Task Start Date* Start Month* Completion Technically Complete

Task 1 May 2014 May 2014 10
Task 2 PRP Dependent 0
Task 3 PRP Dependent October 2014 20
Task 4 PRP Dependent 0
Task 5 PRP Dependent 0
Task 6 PRP Dependent December 2014 5
Task 7 PRP Dependent May 2014 5
Task 8 PRP Dependent 0
Task 9 PRP Dependent 0
Task 10 Inactive Inactive Inactive Inactive
Task 11 Inactive Inactive Inactive Inactive
Task 12 PRP Dependent 0
Task 13 PRP Dependent 0
Task 14 Inactive Inactive Inactive Inactive
Task 15 November 2015 0
NOTE:
*The planned and actual start dates for scoped tasks are dependent on PRP activities.
PRP = Potentially responsible party

4. DELIVERABLES

Deliverable

Estimated Due Date

Actual Submittal Date

Monthly Status Report and Invoice

20 March 2015

19 March 2015

Site Visit

28 March 2014

4 March 2014

Work Plan

30 days following receipt of
EPA Statement of Work
(28 March 2014)

26 March 2014
(2 days ahead of schedule)

Document Decisions from Meetings,
Calls with EPA TOM

5 days following meeting or call

Health and Safety Plan

21 days following approval of
Remedial Investigation/Feasibility

Study oversight Work Plan 2 June 2014
(2 June 2014)
Sampling and Analysis Plan (SAP) 21 days following receipt of
Quality Assurance Project Plan (QAPP) potentially responsible party (PRP) 1 October 2014
and Field Sampling Plan (FSP) Final SAP, QAPP, and FSP
(30 October 2014)
Fact Sheets As needed
Public Meeting Support Materials 1 week prior to scheduled meeting
Field Reports 2 days following week of field activities
(28 October 2014) 28 October 2014
(4 November 2014) 4 November 2014
(25 November 2014) 4 December 2014

Field Investigation Summary Report

20 days following receipt of the end
of all field investigation data

Data Evaluation Summary Report

20 days following validation
of analytical results
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Deliverable

Estimated Due Date

Actual Submittal Date

Comments on PRP Draft Human Health
Risk Assessment (HHRA) Report

20 days following receipt
of PRP Draft document

Comments on PRP Final HHRA Report

15 days following receipt
of PRP document

Comments on Screening Level
Ecological Risk Assessment (ERA)

15 days following receipt
of PRP document

Comments on Ecological Problem
Formulation Report/Work Plan

20 days following receipt
of PRP document

Comments on PRP Draft ERA Report

20 days following receipt
of PRP Draft document

Comments on PRP Final ERA Report

15 days following receipt
of PRP document

Comments on PRP Treatability Study
Work Plan

20 days following receipt
of PRP Work Plan

Treatability Study Field Oversight
Reports

2 days following every week

of field activities

Comments on PRP Treatability Study
Evaluation Report

20 days following receipt of PRP
Treatability Study Evaluation Report

Comments on PRP Draft Remedial
Investigation (RI) Report

20 days following receipt
of PRP Draft document

Comments on PRP Final RI Report

15 days following receipt
of PRP document

Comments on PRP Draft Feasibility
Study (FS) Report

20 days following receipt
of PRP Draft document

Comments on PRP Final FS Report

15 days following receipt
of PRP document

Task Order Closeout Report

As directed in the Task

Order Closeout Notification

5. SCHEDULE VARIANCES/CORRECTIVE ACTIONS TAKEN AND PLANNED

Description of

Schedule Variances Due Date Execution Date Corrective Actions
None
6. OUTSTANDING ISSUES/RESOLUTION
None.

7. PROJECTED ACTIVITY DURING NEXT PERIOD

During the next report period, EA anticipates performing the following activities:

Task 1

e Conduct routine project management activities.
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Task 6

e Continue preparation of the Data Evaluation Summary Report, once PRP data are made
available.

8. SUSTAINABILITY/GREEN REMEDIATION

EA conducts correspondence via e-mail and, when acceptable, will provide submittals in
electronic format in order to reduce the use of resources. Hard copies of deliverables submitted
to EPA are double-sided and printed on recycled paper.

9. SUBCONTRACTING

None.

10. PURPOSE OF TRAVEL

None.
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